C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

R. Zaharatos -November 7, 2001

SCHEDULE SUMMARY

Maintenance Begins: November 8, 2001, 0800hrs
(protons beam off 0400hrs for cool-down,
fina RHIC store no later then 0600)
Maintenance Ends For AGS/Booster/Linac: November 8, 2001, 1200hrs
RHIC Maintenance Ends: November 8, 2001, 1600hrs
RHIC - secured for beam: November 8, 2001, 1800hrs

Machine Areas Access For :

AGS Controlled Access - Nov. 8, 0800hrs to 1300hrs

Booster Controlled Access - No access requests

SEB Controlled Access - No access requests

ATR/U Line Controlled Access - 1100-1200hrs

Linac Controlled Access(HEBT Plug Door) - 0900-1100

RHIC Restricted Access- sectors 12, 4,9, and al IR's. (HP surveysrequired for sectors
12 & 9).

C-A POWERED TESTING REQUESTS

1 RHIC — Snakes at 3 and 9 O'clock(Bruno)

2. Westinghouse Motor/Gen. - test operation of brake with full AGS Main Mag. 1oad(1300-

1430hrs)
3. RHIC - Quench Detection tests(Ganetis, 0800-end of shutdown)

PRIMARY JOBS

JOBS STATUS CODE: C complete IP in-process RS reschedule CAN cancelled

AGSRING EQUIPMENT

Reinstall C20 Polarimeter(Mahler, Vacu. Sys.)

C20 Polarimeter - support new PMT installation(Beam Comp.)
Begin cabling installation for Gamma Tr modification(PPS Grp.)
H10 Septum - Improve video(Inst. Grp.)
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AGSEXTERNAL EQUIPMENT

Westinghouse Motor/Generator - clean brushes

Polarized Protons Instrumentation - gain changes as required(Beam Inst.)
Repair steam condensate line at Bldg. 912(adjacent to F-18), (PE)

H10 water system - modify PLC load(Water Sys. Grp.)
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UF2 video - check neutral density filters(lUGEL Gate entry), (Beam Inst.)

BOOSTER EQUIPMENT

1
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LINAC
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Booster Main P.S. 2F - check for water leak
Rig Main P.S. replacement transformer into subyard.(0830hrs)

SNS Laser Box work in HEBT(2hrs)
Inspection of HEBT 2& 3 turbo valves(Vac. Grp.)

IR's

PHENIX - experimental set-up(8hrs)

STAR - experimenta set-up and P.S. repairs(8hrs)
PHOBOS - experimenta set-up(2hrs)

BRAHMS - experimental set-up(4hrs)

SUPPORT SYSTEMS

Building 1010A roof fan - repair automatic louvers mechanism
TUNNEL

Snakes - continue installation and p.s.'s commissioning (Alcoves 9C and 3C) - (Bruno)
Polarimeter Sect. 12 - Install new camera assemblies(Beam Inst.)

Install Scintillators at 12 o'clk for PHENIX(Collider Mech.)

Local IR Polarimeter Sect. 12 - support installation/set-up(8hrs. +), (Beam Comp.)
Crystal Collimator Sect. 7 - repair drive electronics(Beam Comp.)

RF Sect. 4 - re-feed two power circuits(Elect.)

Remove scaler board and chipmunk in 1009A Alcove(Ctrls. Grp.)

Replace turbo controller at 7 0'clk triplett(Vacu. Sys.)

Repair BPM's in Sect. 8(IP 8, g8 DX)(High Freg. Inst. Grp.)

Replace 50A Corrector P.S.'s- onein 1C, 3C and 9A (PP Grp.)

Quench System 1008B - put resistor mod in QPA for blue q89 and yellow g89
Diagnose and repair turbo pump YO5TMPPI8.1(Vacu. Grp.)

AC Dipole, Sect. 4 - Modify water system to increase flow(Water Sys. Grp.)
Install RGA in 12 o'clk IP(Vacu. Grp.)

RF Cavity X2 - install rebuilt piston(RF Grp.)



DETAILED SCHEDULE

8 Nov.0400 Linac/SEB off for AGS Ring cool-down(close LTB Beam Stop)

0700

0800

0830-1200

0900-1100

1200

1230-1300

1400-1500

1600

1800

Tandem available for RHIC injection
AGS Controlled Access LOTO prior to 0700hrs

Linac/BLIP off for cool-down. Close Tank 1 Beam Stops.

If RHIC store has been dumped - begin RHIC HP surveys of
Sects. 9 and 12 for Restricted Access

RHIC beam off for maintenance shutdown. Prepare for RHIC
Access.(all IR'sto Restricted Access other surveys as required)
Begin HP cursory and job specific surveys of AGS Ring.

AGS Controlled Access entries

Linac Controlled Access entry(Plug Door)

Linac and Booster start-up with Polarized Protons

AGS Ring - secure for beam. Remove LOTO.(Westinghse. first
for powered testing into ring)

Begin RHIC sweeps of those sectors where work has been
completed.

RHIC shutdown access ends.
Continue with sweeps

RHIC beam set-up
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